

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE		PAGE OF PAGES 1 3	
2. AMENDMENT/MODIFICATION NO. 60		3. EFFECTIVE DATE See Block 16C		4. REQUISITION/PURCHASE REQ. NO.		5. PROJECT NO. (If applicable)	
6. ISSUED BY John F. Kennedy Space Center, NASA Procurement Office – ODIN –OP-MS-B Kennedy Space Center, FL 32899		CODE		7. ADMINISTERED BY (If other than Item 6)		CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) OAO Corporation 7500 Greenway Center Drive Greenbelt, MD 20770				(x)		9A. AMENDMENT OF SOLICITATION NO.	
						9B. DATED (SEE ITEM 11)	
						10A. MODIFICATION OF CONTRACT/ORDER NO. NAS5-98144/CC90300B	
						10B. DATED (SEE ITEM 13) December 1, 2001	
CODE		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<p>[] The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [] is extended, [] is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:</p> <p>(a) By completing Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.</p>							
12. ACCOUNTING AND APPROPRIATION DATA (If required)							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).							
XX C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR CLAUSE 52.212-4 CONTRACT TERMS AND CONDITIONS-COMMERCIAL ITEMS, (c) CHANGES							
D. OTHER (Specify type of modification and authority)							
E. IMPORTANT: Contractor [] is not, [X] is required to sign this document and return <u>1</u> copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)							
KENNEDY SPACE CENTER --- ODIN SERVICES Subject: Infrastructure Upgrade – Change in Delivery Order Price: \$3,300.00 (INCREASE)							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print) Lisa A. Nicholson Contracts Manager				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Timothy M. Freeland Contracting Officer			
15B. CONTRACTOR/OFFEROR //Original Signed By Lisa A. Nicholson// (Signature of person authorized to sign)		15C. DATE SIGNED 1-13-03		16B. UNITED STATES OF AMERICA BY //Original Signed by Timothy M Freeland// (Signature of Contracting Officer)		16C. DATE SIGNED 1-16-03	
NSN 7540-01-152-8070 PREVIOUS EDITION UNUSABLE				30-105		STANDARD FORM 30 (Rev. 10-83) Prescribed by GSA FAR (48 CFR) 53.243	

1. This modification incorporates the infrastructure upgrade effort necessary to provide a Provance database engineer onsite at Kennedy Space Center for two days of administrative consultation and database engineering in support of the additional requirements for KSC ODIN Entitlement (KOE) as referenced in the Contractor's proposal (LMIT-K-0060A) dated November 25, 2002, at an increase of \$3,300.00 in the firm fixed price.
2. The Contractor shall complete this effort no later than eight (8) weeks following "Fast Track" approval, or January 21, 2002.
3. Delivery Order Part II, Item 4 is revised to include the increase of \$3,300.00 for this infrastructure upgrade:

4. TOTAL DELIVERY ORDER VALUE (through Mod No. 60):

Ordered Seats and Services	\$10,286,570.06
Catalog Services	\$ 941,184.27
Specialized Services	\$ 10,500.00
Infrastructure upgrades	\$ 1,338,056.00
Fast Track Mods Authorized	\$ -
Subtotal	\$12,576,310.33
Less credits	\$ (112,550.04)
Less retainage not earned	\$ (905.22)
Subtotal	\$12,462,855.07
Seats/service levels projected through 11/30/04	\$18,250,499.70
Catalog Projections	\$ 3,258,815.73
Estimated Specialized Services	\$ 39,500.00
Total Estimated Delivery Order Value	\$34,011,670.50

4. Delivery Order Part V "Technology Infusion (Infrastructure Upgrades)", Item 2 is modified to include subject infrastructure upgrade.

Mod. No.	Description Of Work	Date Signed	Completion Date	Modification Value
60	LMIT-K-0060A Additional Requirements for KSC ODIN Entitlement (KOE)			\$3,300.00

5. Payment Schedule: Invoicing and Payment for this modification will be made in accordance with Master Contract NAS5-098144, FAR 52.212-4: Commercial Items (May 1997) (Modified).

6. In consideration of the modification agreed to herein as complete equitable adjustment for the changes set forth, the Contractor hereby releases the Government from any and all liability under this delivery order for further equitable adjustment attributable to such fact or circumstances giving rise to these changes.
7. All other terms and conditions remain unchanged.