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1. This modification incorporates the infrastructure upgrade effort necessary to provide 

Microsoft Exchange Server InterOrg replication service to provide calendar free/busy 
information for recipients hosted on non-ODIN KSC Exchange Server email systems (and 
vise-versa). This service will enable participating partners to view calendar free/busy 
information for Outlook meeting invitees as referenced in the Contractor’s proposal dated 
December 3, 2002, amended December 13, 2002, and January 7, 2003 at an increase of 
$28,747.03 in the firm fixed price.   

 
a. The contractor shall perform the tasks required to implement this service including, but 

not limited to, integration planning, design, testing, installing and configuring system 
software components, and system operations and maintenance.  

 
b. For the duration of Delivery Order CC90300B OAO will provide this service by 

integrating the Microsoft Exchange Server InterOrg replication utility into the existing 
ODIN Exchange email system and will provide all hardware and software requirements. 

 
2. Schedule:  The major schedule milestones for this project are provided below. 
 

a. Installation and activation: 5 business days after contract approval 
 

b. Notice to NASA DOCOTR of operational status: first business day after completion of 
installation and activation 

 
c. Notice to ODIN customers of operational status: first business day after NASA DOCOTR 

approval of notice to ODIN customers 
 

d. Period of Performance: date of contract approval through November 30, 2004 
 
3. Delivery Order Part II, Item 4 is revised to include the increase of  $28,747.03 for this 

infrastructure upgrade: 
 

4. TOTAL DELIVERY ORDER VALUE (through Mod No. 59): 
Ordered Seats and Services      $10,286,570.06 
Catalog Services        $    941,184.27 
Specialized Services      $      10,500.00 
Infrastructure upgrades      $ 1,334,756.00 
Fast Track Mods Authorized      $        3,300.00 
  Subtotal        $12,576,310.33 
            
Less credits        $   (112,550.04)
Less retainage not earned      $         (905.22) 
  Subtotal        $12,462,855.07 
            
Seats/service levels projected through 11/30/04  $18,250,499.70 
Catalog Projections      $ 3,258,815.73 
Estimated Specialized Services    $      39,500.00 
            
Total Estimated Delivery Order Value    $34,011,670.50 
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4. Delivery Order Part V “Technology Infusion (Infrastructure Upgrades)”, Item 2 is modified to 

include subject infrastructure upgrade. 
 

Mod. No.  Description Of Work Date Signed Completion Date Modification Value
59 KSC Electronic Calendar 

Free/Busy Replication 
  $28,747.03 

 
5. Payment Schedule:  Invoicing and Payment for this modification will be made in accordance 

with Master Contract NAS5-098144, FAR 52.212-4: Commercial Items (May 1997) 
(Modified).   

 
6. In consideration of the modification agreed to herein as complete equitable adjustment for 

the changes set forth, the Contractor hereby releases the Government from any and all 
liability under this delivery order for further equitable adjustment attributable to such fact or 
circumstances giving rise to these changes. 

 
7. All other terms and conditions remain unchanged. 
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