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1. In accordance with Master Contract NAS5-98144, C.7, Technology Refreshment Process, 

the technology refreshment services referenced below is hereby incorporated into this 
Delivery Order at a fixed price of $9,585.68. 
 

SWR # Subject Amount 
NJ00 F2AS 00 

Rev 1 Install T1 Driver Circuit Card in PointSpan in B1201 $5,209.08 

XGHX 2491 00 
Cable Plant Expansion to Pump & Treat building behind B2206 
for NASA 4,376.60 

                                                 TOTAL $9,585.68 
         

2. NJ00 F2AS 00 Rev 1 
The contractor shall provide the labor (including, but not limited to, engineering, configuration 
management, user coordination/scheduling, wiring/cabling and equipment installation) and 
materials necessary to install new T1 driver circuit card in PointSpan PBX in B1201 in support of 
VOIP for NAVOCEANO in B1000. This requirement has a DX rating. 
  

a. The contractor shall perform the following tasks: 
1) Install (1) GFE T1 driver card in PBX in B1201 prior to the installation of 

PointSpan. 
2) Purchase and install DS1/IXL/DSX card in PointSpan at B1201. 
3) Make cross connects at B1201 and B1000 to activate circuit. 
  

b. The contractor shall provide the following material:   
1) 1 each Card, Trunk, DS1/IXL/DSX Digital with cable (993-0055-338) 

 
c. The contractor shall test the equipment prior to installation and shall test the overall 

system between B1201 and B1000 to NAVOCEANO router. 
 

d. Schedule: The completion of this effort shall be (4) four weeks after the receipt of a 
signed Modification. 

 
3. XGHX 249100 
The contractor shall provide the labor (including, but not limited to, engineering, configuration 
management, user coordination/scheduling, wiring/cabling and equipment installation) and 
materials necessary to place 5 pair buried service wire install level 3 jacks in Pump & Treat 
building (one for telephone and one for EMCS dial up circuit). 

a. The contractor , with its subcontractor, shall perform the following tasks: 
1) Trench from B2206 to new Pump & Treat building. 
2) Install (1) 1” electrical conduit at B2206 for 5-pair buried service wire to get into 

building. 
3) Install (1) 5-pair buried service wire from B2206 to new Pump & Treat building. 
4) Install (1) 6-pair protector at each building and ground to an approved ground. 
5) Terminate 6-pair wire on 6-pair protector at each building. 
6) Install (1) 4-pair level 3 wire to jack locations. (1 for phone and 1 for EMCS dial 

up circuit) 
7) Install (1) wall mount jack for telephone. 
8) Install (1) surface mount jack for the EMCS dial up circuit. 
9) Test and label jacks. 
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b. The contractor shall provide the following material: 
1) 300 FT of 4-pair level 3 PVC wire (CM-00424BAG-3U) 
2) 120 FT of 5-pair buried service wire (F-05P22DAF) 
3) 40 FT of # 6 ground wire (1A-0601) 
4) 2 each 6-pair station protectors 
5) 1 each surface mount RJ11 jack (105648) 
6) 1 each wall mount RJ11 jack (126261) 
7) 1 each 10 FT 1” electrical conduit 

  
5.  Part II “Contract Administration Data”, Item 4, is revised as indicated below to incorporate    
     the increase of $9,585.68 for this infrastructure upgrade: 
 

4. TOTAL DELIVERY ORDER VALUE (through Mod No. 38) 
 

Ordered Seats/Service Levels (Attachment A) $2,133,364.03 
Catalog Actuals  $87,819.69 
Specialized Services  $2,250.00 
Infrastructure Upgrades  $896,799.98 
          Sub-total $3,120,233.70 
Less credits ($353.95) 
Less retainage not earned ($13,356.31) 

 
Sub-total 

 
$3,106,523.44 

 
Seats/Service levels projected through 
11/30/04 

 
$13,489,817.69 

 
Total Estimated Delivery Order Value: 

 
$16,596,341.13 

 
6.   Part V “Technology Infusion (Infrastructure Upgrades)”, Item 2 is modified to include the 

subject infrastructure upgrades.  The signed date and completion date will be completed in a 
future infrastructure upgrade modification. 

 
Mod. 
No. 

 
 Description of Work 

Date 
Signed 

Completion 
 Date 

Modification 
Value 

38 NJ00 F2AS 00 Rev 1 Install T1 Driver Circuit Card 
in PointSpan in B1201 

  $5,209.08 

38 XGHX 2491 00 Cable Plant Expansion to Pump & 
Treat building behind B2206 for NASA 

  $4,376.60 

                                                                                                                                                                     
7.  Payment Schedule: Invoicing and Payment for this modification will be made in accordance 

with Master Contract NAS5-98144, FAR 52.212-4: Commercial Items (May 1997) (Modified). 
 
8.  Reporting requirements: The contractor shall provide monthly status reports to the SSC 

Alternate DOCOTR, with a copy to the DOCO. These reports shall include, as a minimum, 
installation progress, and potential problem areas. 
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9. In consideration of the modification agreed to herein as complete equitable adjustment for 

the changes set forth, the Contractor hereby releases the Government from any and all 
liability under this delivery order for further equitable adjustments attributable to such facts 
or circumstances giving rise to these changes.  

 
10. All other terms and conditions of this Delivery Order remain unchanged and in full force and 

effect.   


