

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE		PAGE OF PAGES 1 3	
2. AMENDMENT/MODIFICATION NO. 35		3. EFFECTIVE DATE See Block 16C		4. REQUISITION/PURCHASE REQ. NO.	
5. PROJECT NO. (If applicable)		6. ISSUED BY CODE		7. ADMINISTERED BY (If other than Item 6) CODE	
John F. Kennedy Space Center, NASA Procurement Office – ODIN –OP-MS-B Kennedy Space Center, FL 32899					
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)		(x)		9A. AMENDMENT OF SOLICITATION NO.	
OAO Corporation 7500 Greenway Center Drive Greenbelt, MD 20770				9B. DATED (SEE ITEM 11)	
				10A. MODIFICATION OF CONTRACT/ORDER NO. NAS5-98144/CC90300B	
				10B. DATED (SEE ITEM 13) December 1, 2001	
CODE		FACILITY CODE			
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS					
<p>[] The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [] is extended, [] is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:</p> <p>(a) By completing Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.</p>					
12. ACCOUNTING AND APPROPRIATION DATA (If required)					

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
XX	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR CLAUSE 52.212-4 CONTRACT TERMS AND CONDITIONS-COMMERCIAL ITEMS, (c) CHANGES
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [] is not, [X] is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

KENNEDY SPACE CENTER --- ODIN SERVICES

Subject: Infrastructure Upgrade – Telephone Firewall Capability

Change in Delivery Order Price: \$398,900.25 (INCREASE)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Lisa A. Nicholson Contracts Manager		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Penelope A. Ebright Contracting Officer	
15B. CONTRACTOR/OFFEROR Original signed by Lisa A. Nicholson (Signature of person authorized to sign)	15C. DATE SIGNED 9/27/2002	16B. UNITED STATES OF AMERICA BY Original signed by Penelope A. Ebright (Signature of Contracting Officer)	16C. DATE SIGNED 10/2/2002

1. This modification incorporates the infrastructure upgrade effort necessary to provide telephone firewall capability as referenced in the Contractor's proposal dated July 31, 2002, and as amended by electronic mail September 11~~6~~, 2002, at an increase of \$398,900.25 in the firm fixed price.
2. The contractor, and subcontractor(s) as applicable, shall provide the labor, including, but not limited to, acquisition, installation, activation, sustaining engineering, materials, operations and maintenance of equipment, and on-site support (through November 30, 2004) as necessary to provide a telephone security management system to monitor, detect and restrict use of telephone circuits. This infrastructure upgrade shall include the following:
 - a. Application of a predetermined rule set for each line (DN) which will
 - i. allow the call to proceed,
 - ii. terminate the call or
 - iii. notify the assigned monitoring party by e-mail, pager or other methods, at the option of the Government, of rule violations.
 - b. Record a log of events for later review and assessment
 - c. Monitor and detection of voice calls to determine those that become a data stream, resulting in actions being determined by the rule set
 - d. Differentiation between Fax and Data calls. The Government shall have the ability to designate Class of Service for each line to allow only specific transmissions (i.e., a line designated as a FAX line will allow only FAX type data transmissions, thereby preventing the unplugging of a FAX machine and the plugging in of an unauthorized modem).
 - e. Differentiation between a FAX and data type call. Detect and capture laptops and desktop modems being attached to the analog phones, which are located in every office and facility on KSC, and apply predetermined rule set action when a violation occurs.
3. In accomplishment of this effort, the contractor shall provide the following deliverables:
 - a. SecureLogix ETM 3200 Communications Appliance (2 ea)
 - b. SecureLogix ETM 3200 Single Span License (22 ea)
 - c. SecureLogix ETM Server (1 ea)
 - d. SecureLogix Software (1 ea)
 - e. Miscellaneous Switches, Cables, Connectors, etc as necessary
4. The Contractor shall complete this effort no later than six weeks following contract award.
5. As the result of the Government identifying SecureLogix Corporation as the vendor, the Contractor is released of liability if the SecureLogix Corporation product, COTS (Commercial Off the Shelf), does not perform as advertised.

6. Delivery Order Part II, Item 4 is revised to include the increase of \$398,900.25 for this infrastructure upgrade:

4. TOTAL DELIVERY ORDER VALUE (through Mod No. 35):

Ordered Seats/Service Levels (Attachment A)	\$7,071,890.71
Catalog Services	\$471,098.22
Specialized Services	\$5,400.00
Infrastructure Upgrades	\$1,306,008.97
Sub-total	\$ 8,854,397.90
Less credits	(\$84,412.53)
Less retainage not earned	(\$17,409.54)
Sub-total	\$8,752,575.83
Seats/Service levels projected through 11/30/04	\$20,997,660.42
Catalog projections	\$3,728,901.78
Estimated Specialized Services	\$44,600.00
Total Estimated Delivery Order Value:	\$33,523,738.03

7. Delivery Order Part V "Technology Infusion (Infrastructure Upgrades)", Item 2 is modified to include subject infrastructure upgrade.

Mod. No.	Description Of Work	Date Signed	Completion Date	Modification Value
35	Telephone Firewall Capability			\$398,900.25

8. Payment Schedule: Invoicing and Payment for this modification will be made in accordance with Master Contract NAS5-098144, FAR 52.212-4: Commercial Items (May 1997) (Modified).
9. Reporting Requirements: The contractor shall provide monthly status reports to the KSC DOCOTR, with a copy to the DOCO. These reports shall include, as a minimum, installation progress, and potential problem areas.
10. In consideration of the modification agreed to herein as complete equitable adjustment for the changes set forth, the Contractor hereby releases the Government from any and all liability under this delivery order for further equitable adjustment attributable to such fact or circumstances giving rise to these changes.
11. All other terms and conditions remain unchanged.