

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE		PAGE OF PAGES 1 3	
2. AMENDMENT/MODIFICATION NO. 53		3. EFFECTIVE DATE See Block 16C		4. REQUISITION/PURCHASE REQ. NO.		5. PROJECT NO. (If applicable)
6. ISSUED BY John F. Kennedy Space Center, NASA Procurement Office – ODIN – OP-MS Kennedy Space Center, FL 32899		CODE		7. ADMINISTERED BY (If other than Item 6)		CODE
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) OAO Corporation 7500 Greenway Center Drive Greenbelt MD 20770				(x)		9A. AMENDMENT OF SOLICITATION NO.
						9B. DATED (SEE ITEM 11)
						10A. MODIFICATION OF CONTRACT/ORDER NO. NAS5-98144/CC90303B
						10B. DATED (SEE ITEM 13) December 1, 2001
CODE		FACILITY CODE				
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS						
<p>[] The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [] is extended, [] is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.</p>						
12. ACCOUNTING AND APPROPRIATION DATA (If required)						

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: NAS5-98144 Contract Clause C.7 Technology Refreshment Process and FAR Clause 52.212-4 Contract Terms and Conditions-Commercial Items, (c) Changes
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [] is not, [**X**] is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Stennis Space Center --- ODIN SERVICES

Technology Infrastructure: SWR P203 2FNN 00

Change in Delivery Order Price: \$7,265.31 (INCREASE)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Lisa A. Nicholson Contracts Manager		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Penelope A. Ebright Contracting Officer	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
(Signature of person authorized to sign)		BY (Signature of Contracting Officer)	

1. In accordance with Master Contract NAS5-98144, C.7, Technology Refreshment Process, the technology refreshment services referenced below is hereby incorporated into this Delivery Order at a fixed price of \$7,265.31.

SWR #	Subject	Amount
P203 2FNN 00	Expand SSC Video network by adding Fox News Network channel at B1201	\$ 7,265.31

2. SWR P203 2FNN 00

The contractor shall provide the labor (including, but not limited to, configuration management, user coordination/scheduling, wiring/cabling and equipment installation) and materials necessary to install (1) 3-meter aluminum mesh C-Band satellite antenna on west side of B1201 to be used to receive Fox News Network as identified in OAO proposal dated July 9, 2002.

a. The contractor shall perform the following tasks:

- (1) Dig hole and place satellite dish pole and cover with concrete.
- (2) Dig trench from satellite location thru ditch to the Southwest corner of B1201 South.
- (3) Install 1 ½" schedule 80 PVC conduit from satellite location in the trench that was dug in item (2) above.
- (4) Install 1 ½" galvanized conduit from the PVC conduit installed in item (3) above up the side of building to provide protection of cable.
- (5) Install (1) 1 ½" electrical LB at the top of the galvanized conduit into the space above the suspended ceiling in room 107S.
- (6) Install (1) RG6 plenum coax cable from the satellite dish thru new conduit to building the into ceiling to room 119 then fish wall and come under floor to satellite receiver cabinet.
- (7) Mount satellite receiver in cabinet.
- (8) Mount satellite dish on pole and ground to an approved ground.
- (9) Adjust satellite dish to the proper track to receive Fox News.
- (10) Test with OAO video technician once the satellite installation has been installed.

b. The contractor shall provide the following material:

- (1) 250 FT of plenum RG6 coax cable
- (2) 100 FT of 1 1/2 " schedule 80 PVC conduit
- (3) 10 FT of galvanized 1 ½" conduit
- (4) 4 each 1 ½" PVC coupling
- (5) 2 each 1 ½" sweeping 90 PVC conduit 18"
- (6) 1 each 1 ½" male adapter to connect galvanized conduit to PVC conduit
- (7) 1 each 1 ½" aluminum electrical LB
- (8) 1 each C-Band LNB
- (9) 1 each C-Band feedhorn
- (10) 1 each Blonder Tongue commercial IRD with Videocipher II Plus receiver
- (11) 1 each 3-meter aluminum mesh C-Band satellite antenna

- c. Schedule: The completion of this effort shall be (4) four weeks after the receipt of a signed Modification.

- d. The contractor is responsible for the testing and alignment of the satellite antenna and tuning of satellite receiver. The contractor shall integrate the channel into the SSC Video Network and shall become part of the system.
3. Part II "Contract Administration Data", Item 4, is revised as indicated below to incorporate the increase of \$7,265.31 for these infrastructure upgrades:

4. TOTAL DELIVERY ORDER VALUE (through Mod No. 53)

Ordered Seats/Service Levels (Attachment A)	\$3,249,865.81
Catalog Actuals	210,256.19
Specialized Services	\$3,150.00
Infrastructure Upgrades	\$1,144,991.65
Sub-total	\$4,608,263.65
Less credits	(\$1,469.55)
Less retainage not earned	(\$39,569.31)
Sub-total	\$4,567,224.79
Seats/Service levels projected through 11/30/04	\$12,449,250.42
Total Estimated Delivery Order Value:	\$17,016,475.21

4. Part V "Technology Infusion (Infrastructure Upgrades)", Item 2 is modified to include the subject infrastructure upgrades. The signed date and completion date will be completed in a future infrastructure upgrade modification.

Mod. No.	Description of Work	Date Signed	Completion Date	Modification Value
53	P203 2FNN 00 Expand SSC Video network by adding Fox News Network channel at B1201			\$ 7,265.31

5. Payment Schedule: Invoicing and Payment for this modification will be made in accordance with Master Contract NAS5-98144, FAR 52.212-4: Commercial Items (May 1997) (Modified).
6. Reporting requirements: The contractor shall provide monthly status reports to the SSC Alternate DOCOTR, with a copy to the DOCO. These reports shall include, as a minimum, installation progress, and potential problem areas.
7. In consideration of the modification agreed to herein as complete equitable adjustment for the changes set forth, the Contractor hereby releases the Government from any and all liability under this delivery order for further equitable adjustments attributable to such facts or circumstances giving rise to these changes.
8. All other terms and conditions of this Delivery Order remain unchanged and in full force and effect.